

Project Commercial Workflow Walkthrough

PDF review pack captured from the local ERP on 24 August 2026.

Frontend	API	Test Project
127.0.0.1:5173	127.0.0.1:3001	Project 3 - Hospital Extension Project

Use this as the simple end-to-end test route for budget to package to tender/award to contract to payment application, certificate, CVR and cash flow.

Workflow: budget lines -> packages -> tender/direct award/internal award -> contract -> purchase order/invoice/payment application -> payment certificate -> CVR -> cash flow.

Regression Checks Already Run


- Project packages loaded: 200.
- Payment applications, certificates, CVR and cash flow loaded: 200.
- Locked payment application edit/delete returned 409 control responses.
- AI suggestion accept into awarded package returned 409.
- Temporary open PO create, add line, edit line, total recalculation, line delete and PO cleanup passed.

1. Start On The Project

http://127.0.0.1:5173/projects/3/overview

- Project page loads without a red error banner.
- Project sidebar is visible and the core project areas are reachable.
- Cost Control, Internal, Procurement, Finance and Commercial navigation is available from the project.

Control rule: Use this as the entry point for the workflow. The project context should stay intact as the user moves into budgets, packages, tenders, contracts and finance.



01-project-overview - readable viewport crop.png

2. Check Budget Lines

http://127.0.0.1:5173/projects/3/budgets

- Budget lines load with a total at the top.
- Budget line rows are visible and can be traced into package usage.
- AI budget suggestions can open, but accepting suggestions into a live or awarded package is blocked.

Control rule: Budget lines are editable while they are draft only. Once a line is used by a live package, tender, award, contract, payment application, invoice, certificate or CVR actual, correction should move through variation, reversal or cancellation workflow.

ConstructERP

CORE

Dashboard

Projects

Tasks

Clients

JOBS

Jobs

PROCUREMENT

Procurement

FINANCE

Finance

QUALITY & COMPLIANCE

Quality & Compliance

RESOURCES

Resources

OVERVIEW

Overview

Info

COST CONTROL

INTERNAL

Budgets

Packages

PROCUREMENT

FINANCE

COMMERCIAL

DELIVERY

ADMIN

Search clients, projects & tasks

+ New

API: /api · Tenant: demo

Budgets

Group, edit, drag to reorder, and select lines to create a package.

AI Suggest Lines

Suggest Packages

Import

Group by: My groups

Collapse all

Expand all

Add group

Total: £6,806,935

Select

COST CODE	DESCRIPTION	QTY	UNIT	RATE	AMOUNT	PACKAGES	CATEGORY
Ungrouped • 72 lines							Subtotal £6,806,935
P3-03	Reinforcement to frame	208	t	1,802	£373,929	P3-03	No category
P3-03	Flat slab 250mm C30/37	3,152	m2	133	£419,577	P3-03	No category
P3-03	Precast concrete stairs	13	nr	4,810	£62,170	P3-03	SUPS - Superstructure
Metal							

02-budget-lines - readable viewport crop.png

Construction ERP - Project Commercial Workflow Walkthrough

Page 3

3. Check Packages

<http://127.0.0.1:5173/projects/3/packages>

- Packages show budget, supplier, status and contract state.
- P3-01 - Preliminaries is awarded/direct award and linked to a contract.
- P3-03 - Superstructure is in tender flow.
- Draft packages can still be shaped; awarded or tendered packages should not allow hidden scope/value changes.

Control rule: Packages are the bridge between budget and commercial commitment. Once procurement has moved on, package scope and value must be controlled through the later commercial mechanisms.

ConstructERP Search clients, projects & tasks + New API: /api · Tenant: demo

CORE

- Dashboard
- Projects**
- Tasks
- Clients

JOBS

- Jobs

PROCUREMENT

- Procurement

FINANCE

- Finance

QUALITY & COMPLIANCE

- Quality & Compliance

RESOURCES

OVERVIEW

- Overview
- Info

COST CONTROL

- INTERNAL
- Budgets
- Packages**

PROCUREMENT

- FINANCE
- COMMERCIAL
- DELIVERY
- ADMIN

Packages Create from Budget + New Package

PROCUREMENT PIPELINE

5 Total Packages

- Awarded 1
- In Progress 1
- Not Started 3

20% completed

VALUE & SPEND

Total Package Value

£6,806,935.45

Committed £846,263.49

Out to Tender 1 packages

Available £5,960,671.96

SPEND ANALYSIS

Budget Variance (87.6%)

Budget £6,806,935.45

Committed £846,263.49

Spent £0

12% committed

DELIVERY TIMELINE

5 On Track Packages

- On Schedule 5

100% on schedule

PACKAGE	TRADE	SOURCING	BUDGET	COMMITTED	SUPPLIER	STATUS	CONTRACT
Search packages All Trade All All							

03-packages - readable viewport crop.png

4. Check Tender Flow

<http://127.0.0.1:5173/projects/3/tenders/4>

- Overview tab shows the tender summary.
- Invites tab keeps supplier invitations visible when switching tabs.
- Documents, Q&A, Submissions, Compare and Award tabs open without losing tender context.

Control rule: Awarding from tender should only create an award/contract when the package has not already been awarded and has no existing contract or finance activity.

The screenshot displays the ConstructERP web application interface. On the left is a sidebar menu with categories: CORE (Dashboard, Projects, Tasks), CLIENTS, JOBS (Jobs), PROCUREMENT (Procurement), FINANCE (Finance), and QUALITY & COMPLIANCE. The main content area has a top navigation bar with a search bar, a '+ New' button, and user settings. Below this is a breadcrumb trail: 'Projects → Project # → Tenders → P3-03 - Superstructure'. The tender title 'P3-03 - Superstructure' is prominently displayed with a 'DRAFT' status and 'Edit' and 'Publish Tender' buttons. Below the title, it says 'Request for proposals/quotations' and 'P3-03 - Superstructure'. A summary section shows four key metrics: PACKAGE VALUE (indicated by a dash), SUBMISSIONS (0), INVITED (2), and DUE DATE (indicated by a dash). At the bottom, a row of tabs is visible: Overview, Questions, Invites, Documents, Q&A, Submissions, Compare, and Award. The 'Overview' tab is currently selected.

04-tender-detail - readable viewport crop.png

5. Check Contracts

http://127.0.0.1:5173/projects/3/contracts

- Direct award contract for P3-01 - Preliminaries is listed.
- Contract records link back to project, package and supplier.
- Contract values and line items are locked after draft/signing stages according to the route controls.

Control rule: The signed contract becomes the commercial baseline. After signing, value changes should flow through variations, payment applications, certificates and CVR movements.

ConstructERP

CORE

- Dashboard
- Projects
- Tasks
- Clients

JOBS

- Jobs

PROCUREMENT

- Procurement

FINANCE

- Finance

QUALITY & COMPLIANCE

- Quality & Compliance

RESOURCES

- Resources

OVERVIEW

Overview

Info

COST CONTROL

INTERNAL

PROCUREMENT

- Tenders / RFx
- Contracts
- Our Contract
- Subcontracts

FINANCE

COMMERCIAL

DELIVERY

ADMIN

Contracts

TOTAL CONTRACTS

1

Active Contracts

Total Value **£846,263.49**

No signed contracts yet

OPEN VARIATIONS

0

Pending Review

Estimated Value **£0**

Total Variations **0**

All variations processed

OPEN APPLICATIONS

0

Awaiting Certification

Claimed Value **£0**

Total Applications **1**

All applications certified

ACTIVITY

0

Active Contracts

Variations **0**

Applications **1**

1 active items

REFERENCE

NAME

PACKAGE

SUPPLIER

STATUS

VARIATIONS

NET (£)

VARIATIONS

UPDATED

ACTIONS

17

P3-01 - Preliminaries - Direct Award

P3-01 - Preliminaries

Advanced Steel Structures

draft

—

£846,263.49

—

03/08/2026, 08:29:57

04b-contracts - readable viewport crop.png

6. Check Purchase Orders And Invoices

http://127.0.0.1:5173/projects/3/finance/invoices

- Invoice page loads without an error.
- Invoice records can be viewed from finance.
- Draft/open PO line edits recalculate the PO total.
- Issued, approved or paid finance records do not allow direct value edits.

Control rule: Open purchase orders can be corrected. Once a PO is issued, closed or paid, line/value edits should stop. Matched, approved or paid invoices need workflow or reversal actions rather than direct edits.

ConstructERP

Search clients, projects & tasks

+ New

API: /api · Tenant: demo

CORE

- Dashboard
- Projects**
- Tasks
- Clients

JOBS

- Jobs

PROCUREMENT

- Procurement

FINANCE

- Finance**

QUALITY & COMPLIANCE

- Quality & Compliance

RESOURCES

OVERVIEW

- Overview
- Info

COST CONTROL

INTERNAL

PROCUREMENT

FINANCE

COMMERCIAL

DELIVERY

ADMIN

INVOICE STATUS

- Total 0
- Paid 0
- Pending 0
- Total Value £0

PAYMENT METRICS

- Due This Week £0
- Due This Month £0

CASH FLOW

- Paid This Month £0

MATCH STATUS

- Matched 0
- Unmatched 0
- Partial 0

Invoices

Upload Invoice + New Invoice Template Export Import

NUMBER	SUPPLIER	ISSUE DATE	DUE DATE	NET	VAT	GROSS	STATUS	MATCH	SOURCE	LINKS
No invoices found										

05b-invoices - readable viewport crop.png

7. Check Payment Applications

http://127.0.0.1:5173/projects/3/finance/applications

- Existing payment applications load.
- PA-17-001 is visible for the awarded P3-01 contract.
- Submitted, certified or paid applications cannot be edited directly.
- Edit returned PAYMENT_APPLICATION_LOCKED_AFTER_SUBMISSION and delete returned PAYMENT_APPLICATION_DELETE_BLOCKED.

Control rule: Payment applications are a claim record. After submission/certification/payment they should be corrected through controlled status actions and audit-backed adjustments.

ConstructERP

Search clients, projects & tasks

+ New

API: /api · Tenant: demo

CORE

- Dashboard
- Projects**
- Tasks
- Clients

JOBS

- Jobs

PROCUREMENT

- Procurement

FINANCE

- Finance

OVERVIEW

- Overview
- Info

COST CONTROL

- INTERNAL
- PROCUREMENT
- FINANCE
- COMMERCIAL
- DELIVERY
- ADMIN

Payment Applications

Project - Applications from Suppliers

Export CSV

Total Applications	Total Claimed	Total Certified	Total Paid
1	£1,000.00	£950.00	£100.00

UK Construction Act 1996 - Payment Workflow

- 1 Submitted**
Supplier submits application
- 2 Under Review**
QS reviews application
- 3 Certified**
QS certifies amount due
- 4 Payment Notice**
Notice issued (14 days to pay)
- 5 Paid**
Payment made (max 21 days)

Timeline: Payment due within 14 days of notice. Final payment date is 21 days from certification. Pay-less notices issued if certified amount differs from claimed amount.

05-payment-applications - readable viewport crop.png

8. Check Payment Certificates

http://127.0.0.1:5173/projects/3/finance/certificates

- Certificate page loads without an error.
- Accepted or paid certificates do not allow original certificate value edits.
- Dispute, accept and payment tracking are used after acceptance/payment.

Control rule: Certificates are the payment approval record. Once accepted or paid, direct editing would weaken the audit trail and should be replaced by formal adjustment actions.

The screenshot shows the ConstructERP interface. On the left is a sidebar with a navigation menu. The main content area is titled 'Payment Certificates (Received)' and shows a summary of certificates received from the Main Contractor. The summary is divided into three columns: 'Total Certified' (£0, 0 certificates), 'Awaiting Payment' (£0, 0 certificates), and 'Overdue' (£0, No overdue certificates). Below these columns is a section for 'All Certificates'. The sidebar menu includes sections for CORE, JOBS, PROCUREMENT, and FINANCE, with 'Projects' selected under CORE. The top header has a search bar, a '+ New' button, and user information (API: /api - Tenant: demo).

Category	Value	Count	Status
Total Certified	£0	0 certificates	Total value of all payment certificates
Awaiting Payment	£0	0 certificates	All certificates paid
Overdue	£0	No overdue certificates	All payments are on track

06-payment-certificates - readable viewport crop.png

9. Check CVR

<http://127.0.0.1:5173/projects/3/cvr>

- CVR loads without a cash-flow or certificate table error.
- Budget, committed, certified/payment actuals and unallocated values are visible.
- Unallocated payment application rows are visible if application lines are not fully coded back to budget lines.

Control rule: CVR remains human-owned but system-fed. Awards, POs, invoices, applications, certificates and variations should explain the movement behind the margin.

The screenshot displays the ConstructERP interface for the Cost Value Reconciliation (CVR) section. The sidebar on the left lists various modules: CORE (Dashboard, Projects, Tasks, Clients), JOBS (Jobs), PROCUREMENT (Procurement), FINANCE (Finance), and DELIVERY. The main content area is titled 'Cost Value Reconciliation (CVR)' and includes a search bar, a '+ New' button, and a status indicator 'API: /api - Tenant: demo'. The CVR overview shows four key metrics: Budget Status at 45.3% (with a progress bar), Variance at £17,171,675 (Under budget), Items Needing Attention at 1 (0 over, 1 at risk), and Uncommitted Budget at £17,171,675 (54.6% remaining). The bottom navigation bar includes tabs for Overview, Budget Line Breakdown, Heat Map, Charts, and Forecast, with a 'Table' button highlighted.

07-cvr - readable viewport crop.png

10. Check Cash Flow

<http://127.0.0.1:5173/projects/3/cash-flow>

- Cash flow loads without the previous missing PaymentCertificate table error.
- Money out includes payment application/certified amounts.
- Paid and awaiting balances are shown separately.

Control rule: Cash flow should anticipate timing from payment applications, certificates, contract dates, lead times and CVR forecast movements.

ConstructERP

Search clients, projects & tasks

+ New

API: /api - Tenant: demo

CORE

- Dashboard
- Projects**
- Tasks
- Clients

JOBS

- Jobs

PROCUREMENT

- Procurement

FINANCE

- Finance

OVERVIEW

- Overview
- Info

COST CONTROL

- CVR
- Cash Flow**

INTERNAL

PROCUREMENT

FINANCE

COMMERCIAL

DELIVERY

Cash Flow

Track money coming in from client and going out to suppliers

Money In (Certified) £0 Received: £0 Awaiting: £0	Money Out (Invoiced) £950 Paid: £100 Awaiting: £850	Net Position -£950 Certified In - Invoiced Out	Actual Cash -£100 Cash Received - Cash Paid
--	--	--	---

Cash Flow Over Time

£1k

08-cash-flow - readable viewport crop.png

What To Watch For Next

- Frontend should show the new 409 commercial lock response as a friendly control message, not a raw API error.
- Add a visible why-locked panel showing linked package, award, contract, invoice, application, certificate and CVR blockers.
- Admin deletion and override screens should require a reason and show the audit impact before allowing the action.
- Automation should start by reading the commercial chain, flagging missing data and proposing the next safest action rather than silently changing commercial values.

Testing Method

Run through the pages in order. After each action, return to Packages, CVR and Cash Flow to make sure the platform still reflects the correct commercial state. For any locked record, the expected result is a clear blocked action with the reason and related records, not a broken page or silent edit.